



Republic of the Philippines
Province of La Union
Municipality of Burgos

SUPPLEMENTAL ANNUAL PROCUREMENT PLAN (SUPPLEMENTAL FUND 2021)
CY 2021

Contract ID	Contract Name Description	PMO/ End user	Mode of Procurement	Procurement Schedule (Dates)				Source of Funds	Estimated Budget			Remarks (brief description of Project)
				Advertisement/ Posting to Philgeps	Submission and Opening of Bids	Issuance of Notice of Award	Contract Preparation and Signing		Total	MOOE	Capital Outlay	
2021-BLU-SUPPL01-01-01	Improvement/Rehabilitation of Deepwell at Bilis	MEO	public bidding	08/31/21 to 09/07/21	09/08/21	09/18/21 to 09/19/21	09/22/21 to 09/22/21	20% DF 2021	1,000,000.00	-	-	Stone Masonry and Concrete Works
2021-BLU-SUPPL01-01-02	Improvement/Construction of Stalls at 3rd Floor-Market Loop	MEO	public bidding	08/31/21 to 09/07/21	09/08/21	09/18/21 to 09/19/21	09/22/21 to 09/22/21	20% DF 2021	1,000,000.00	-	-	Stone Masonry and Concrete Works
2021-BLU-SUPPL01-01-03	Improvement/Completion of New Market Building Stalls	MEO	public bidding	08/31/21 to 09/07/21	09/08/21	09/18/21 to 09/19/21	09/22/21 to 09/22/21	20% DF 2021	500,000.00	-	-	Stone Masonry and Concrete Works
2021-BLU-SUPPL01-01-04	Improvement/Rehabilitation of FMR (New Poblacion-Agpay)	MEO	public bidding	08/31/21 to 09/07/21	09/08/21	09/18/21 to 09/19/21	09/22/21 to 09/22/21	20% DF 2021	300,000.00	-	-	Stone Masonry and Concrete Works
2021-BLU-SUPPL01-01-05	Improvement/Construction of Stalls at 2nd Floor-Market Loop	MEO	public bidding	01/00/00 to 01/00/00	01/00/00	09/26/21 to 09/26/21	01/00/00 to 01/00/00	20% DF 2022	500,000.00	-	-	Stone Masonry and Concrete Works
2021-BLU-SUPPL01-01-05	Construction of Comfort Room at Market Loop	MEO	public bidding	08/31/21 to 09/07/21	09/08/21	09/18/21 to 09/19/21	09/22/21 to 09/22/21	20% DF 2021	200,000.00	-	-	Stone Masonry and Concrete Works
2021-BLU-SUPPL01-01-06	Improvement/Construction of Stalls at 2nd Floor-Market Loop	MEO	public bidding	08/31/21 to 09/07/21	09/21/21	10/05/21 to 10/06/21	10/09/21 to 10/09/21	20% DF 2021	500,000.00	-	-	Stone Masonry, Reinforced Concrete Box Culvert and Concrete Works
2021-BLU-SUPPL01-01-07	Electrification of Eco-Park/MRF Facilities	MEO	public bidding	08/31/21 to 09/07/21	09/08/21	09/18/21 to 09/19/21	09/22/21 to 09/22/21	20% DF 2021	300,000.00	-	-	Stone Masonry and Concrete Works
2021-BLU-SUPPL01-01-08	Impvmt/Rehab/Access to Safe Water at Public Market	MEO	public bidding	08/31/21 to 09/07/21	09/08/21	09/18/21 to 09/19/21	09/22/21 to 09/22/21	20% DF 2021	200,000.00	-	-	Concrete Works, Pier and Anchorage
2021-BLU-SUPPL01-01-09	Construction of Isolation Facilities/Amenities	MEO	public bidding	08/31/21 to 09/07/21	09/08/21	09/18/21 to 09/19/21	09/22/21 to 09/22/21	20% DF 2021	1,000,000.00	-	-	Reinforced Concrete works and concrete works
2021-BLU-SUPPL01-01-10	Improvement of Municipal Hall Building	MEO	public bidding	08/31/21 to 09/07/21	09/08/21	09/18/21 to 09/19/21	09/22/21 to 09/22/21	20% DF 2021	500,000.00	-	-	Road Opening, Bulldozing works
2021-BLU-SUPPL01-01-11	Provision of Eco-Park Function Hall Amenities	MEO	public bidding	08/31/21 to 09/07/21	09/08/21	09/18/21 to 09/19/21	09/22/21 to 09/22/21	20% DF 2021				

2021-BLU-20%DF-01-11a	Aircon Units	MEO	public bidding	08/31/21 to 09/07/21	09/21/21	10/05/21 to 10/06/21	10/09/21 to 10/09/21	20% DF 2021	200,000.00	-	-	Masonry, finishing works for Rooms
2021-BLU-20%DF-01-11b	CCTV	MEO	public bidding	08/31/21 to 09/07/21	09/08/21	09/18/21 to 09/19/21	09/22/21 to 09/22/21	20% DF 2021	200,000.00	-	-	CHB and Wire Mesh Fence
2021-BLU-20%DF-01-11c	Furnitures and Fixtures	MEO	public bidding	08/31/21 to 09/07/21	09/08/21	09/18/21 to 09/19/21	09/22/21 to 09/22/21	20% DF 2021	50,000.00	-	-	Road Markers Stationing
2021-BLU-20%DF-01-11d	Communication Equipment	MEO	public bidding	08/31/21 to 09/07/21	09/08/21	09/18/21 to 09/19/21	09/22/21 to 09/22/21	20% DF 2021	70,000.00	-	-	Water System Townwide



FERDINAND G. RAMOS
BAC Chairperson



ROBERT B. MADARANG JR.
Head of Procuring Entity