



Republic of the Philippines  
 Province of La Union  
 Municipality of Burgos  
**ANNUAL PROCUREMENT PLAN (APP) supplemental 3**  
 CY 2022

| Contract ID        | Contract Name Description  | PMO/ End user | Mode of Procurement | Procurement Schedule (Dates)        |                                |                             |                                  | Source of Funds | Estimated Budget |      |                | Remarks (brief description of Project) |
|--------------------|--|---------------|---------------------|-------------------------------------|--------------------------------|-----------------------------|----------------------------------|-----------------|------------------|------|----------------|--|
|                    |  |               |                     | Advertisement / Posting to Philgeps | Submission and Opening of Bids | Issuance of Notice of Award | Contract Preparation and Signing |                 | Total            | MOOE | Capital Outlay |  |
| 2022-BLU-LSB-04-01 | Improvement of School Ground (Agpay E.S.)  | MEO           | SVP                 | 03/29/22 to 04/05/22                | 04/08/22                       | 04/25/22 to 04/26/22        | 04/28/22 to 04/28/22             | LSB Fund 2022   | 40,000.00        | -    | -              | Concreting Work                        |
| 2022-BLU-LSB-04-02 | Improvement/Repair of Ceiling of Admin Building (Blis E.S.)                            | MEO           | SVP                 | 03/29/22 to 04/05/22                | 04/08/22                       | 04/25/22 to 04/26/22        | 04/28/22 to 04/28/22             | LSB Fund 2022   | 40,000.00        | -    | -              | Civil Works                            |
| 2022-BLU-LSB-04-03 | Improvement/Repair of Wash Facility, Painting of Roofing of School Stage (Delles E.S.) | MEO           | SVP                 | 03/29/22 to 04/05/22                | 04/08/22                       | 04/25/22 to 04/26/22        | 04/28/22 to 04/28/22             | LSB Fund 2022   | 40,000.00        | -    | -              | Repair works                           |
| 2022-BLU-LSB-04-04 | Ripraping of School Ground (Libtong E.S.)  | MEO           | SVP                 | 03/29/22 to 04/05/22                | 04/08/22                       | 04/25/22 to 04/26/22        | 04/28/22 to 04/28/22             | LSB Fund 2022   | 40,000.00        | -    | -              | Ripraping Work                         |
| 2022-BLU-LSB-04-05 | Completion of Wash Area (Lower Tumapoc E.S.)   | MEO           | SVP                 | 03/29/22 to 04/05/22                | 04/08/22                       | 04/25/22 to 04/26/22        | 04/28/22 to 04/28/22             | LSB Fund 2022   | 20,500.00        | -    | -              | Concrete and Masonry Work              |
| 2022-BLU-LSB-04-06 | Ripraping of School Ground (Linuan E.S.)   | MEO           | SVP                 | 03/29/22 to 04/05/22                | 04/08/22                       | 04/25/22 to 04/26/22        | 04/28/22 to 04/28/22             | LSB Fund 2022   | 118,000.00       | -    | -              | Ripraping Work                         |
| 2022-BLU-LSB-04-07 | Improvement of HE Room and Office (Linuan E.S.)  | MEO           | SVP                 | 03/29/22 to 04/05/22                | 04/08/22                       | 04/25/22 to 04/26/22        | 04/28/22 to 04/28/22             | LSB Fund 2022   | 40,000.00        | -    | -              | Improvement Work                       |
| 2022-BLU-LSB-04-08 | Repair of School Canteen (Central E.S.)  | MEO           | SVP                 | 03/29/22 to 04/05/22                | 04/08/22                       | 04/25/22 to 04/26/22        | 04/28/22 to 04/28/22             | LSB Fund 2022   | 40,000.00        | -    | -              | Maintenance and Improvement Work       |

|                    |  |     |     |                      |          |                      |          |               |           |   |   |                              |
|--------------------|--|-----|-----|----------------------|----------|----------------------|----------|---------------|-----------|---|---|------------------------------|
| 2022-BLU-LSB-04-09 | Repair of District Office Roofing and Ceiling (Central E.S.) | MEO | SVP | 03/29/22 to 04/05/22 | 04/08/22 | 04/25/22 to 04/26/22 | 04/28/22 | LSB Fund 2022 | 40,000.00 | - | - | Repair and Maintenance Works |
| 2022-BLU-LSB-04-10 | Improvement of CR at ALS Office                              | MEO | SVP | 03/29/22 to 04/05/22 | 04/08/22 | 04/25/22 to 04/26/22 | 04/28/22 | LSB Fund 2022 | 13,040.00 | - | - | Repair and Maintenance Works |
| 2022-BLU-LSB-04-11 | Improvement of TLS into covered court (Upper Tumapoc E.S.)   | MEO | SVP | 03/29/22 to 04/05/22 | 04/08/22 | 04/25/22 to 04/26/22 | 04/28/22 | LSB Fund 2022 | 40,000.00 | - | - | Repair and Maintenance Works |
| 2022-BLU-LSB-04-12 | Repair of Grade 10 Windows (UTNHS)                           | MEO | SVP | 03/29/22 to 04/05/22 | 04/08/22 | 04/25/22 to 04/26/22 | 04/28/22 | LSB Fund 2022 | 40,000.00 | - | - | Repair and Maintenance Works |
| 2022-BLU-LSB-04-13 | Repair of School Ground (BNHS)                               | MEO | SVP | 03/29/22 to 04/05/22 | 04/08/22 | 04/25/22 to 04/26/22 | 04/28/22 | LSB Fund 2022 | 40,000.00 | - | - | Repair and Maintenance Works |

Prepared by:

  
**FERDINAND G. RAMOS**  
 BAC Chairperson