



Republic of the Philippines
 Province of La Union
 Municipality of Burgos
PROJECT PROCUREMENT MANAGEMENT PLAN 1 (PPMP1)
 CY 2024

ITEM	General Description	Quantity/ Size	Estimated Budget	Mode of Procurement	Procurement Schedule / Milestone of Activities												
					Jan.	Feb.	Mar.	Apr.	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	
1	Purchase and Delivery of Generator for the Municipal Hall	1	500,000.00	public bidding			X										
2	Improvement of Purchase Lot	1	2,000,000.00	public bidding			X										
3	Construction of MP Building (Basement of PNP Building)	1	2,000,000.00	public bidding			X										
4	Improvement of Government Buildings and Municipal Plaza	1	588,683.40	public bidding			X										
5	Installation of Solar Panels For Municipal Hall, MDRRM Office and Eco-Park	1	2,000,000.00	public bidding			X										
6	Construction of RHU Extension Building	1	2,000,000.00	public bidding			X										
7	Rehabilitation/Improvement of Linuan Elementary School Building	1	1,000,000.00	public bidding			X										
8	Construction of Solar Powered Water Supply System of Delles - Level 2	1	2,500,000.00	public bidding			X										
9	Construction of Upper Turnapoc Water Supply System - Level 2	1	800,000.00	public bidding			X										
10	Construction of Public Restrooms with Solar Lights at Budahao Water Falls	1	600,000.00	public bidding			X										
11	Construction of MRF at Municipal Sanitary Landfill	1	2,000,000.00	public bidding			X										
12	Construction of New Poblacion Multi-Purpose Building Phase 2 and Additional Slope Protection	1	800,000.00	public bidding			X										
13	Construction of Old Poblacion Multi-Purpose Building - Completion Phase	1	800,000.00	public bidding			X										

Prepared and submitted by:


FERDINAND G. RAMOS
 Municipal Engineer

Approved by:


DELVIN C. COMEDIS JR.
 Municipal Mayor