





Republic of the Philippines  
 Province of La Union  
 Municipality of Burgos  
**PROJECT PROCUREMENT MANAGEMENT PLAN 1 (PPMP1)**  
 CY 2024

ITEM	General Description	Quantity/ Size	Estimated Budget	Mode of Procurement	Procurement Schedule / Milestone of Activities												
					Jan.	Feb.	Mar.	Apr.	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	
1	Purchase and Delivery of Generator for the Municipal Hall	1	500,000.00	public bidding			X										
2	Improvement of Purchase Lot	1	2,000,000.00	public bidding			X										
3	Construction of MP Building (Basement of PNP Building)	1	2,000,000.00	public bidding			X										
4	Improvement of Government Buildings and Municipal Plaza	1	588,683.40	public bidding			X										
5	Installation of Solar Panels For Municipal Hall, MDRRM Office and Eco-Park	1	2,000,000.00	public bidding			X										
6	Construction of RHU Extension Building	1	2,000,000.00	public bidding			X										
7	Rehabilitation/Improvement of Linuan Elementary School Building	1	1,000,000.00	public bidding			X										
8	Construction of Solar Powered Water Supply System of Delles - Level 2	1	2,500,000.00	public bidding			X										
9	Construction of Upper Turnapoc Water Supply System - Level 2	1	800,000.00	public bidding			X										
10	Construction of Public Restrooms with Solar Lights at Budahao Water Falls	1	600,000.00	public bidding			X										
11	Construction of MRF at Municipal Sanitary Landfill	1	2,000,000.00	public bidding			X										
12	Construction of New Poblacion Multi-Purpose Building Phase 2 and Additional Slope Protection	1	800,000.00	public bidding			X										
13	Construction of Old Poblacion Multi-Purpose Building - Completion Phase	1	800,000.00	public bidding			X										

Prepared and submitted by:

  
**FERDINAND G. RAMOS**  
 Municipal Engineer

Approved by:

  
**DELFIN C. COMEDIS JR.**  
 Municipal Mayor




Republic of the Philippines  
 Province of La Union  
 Municipality of Burgos  
**ANNUAL PROCUREMENT PLAN 1 (APP1)**  
 CY 2024

Contract ID	Contract Name Description	PMO/ End user	Mode of Procurement	Procurement Schedule (Dates)				Source of Funds	Estimated Budget			Remarks (brief description of Project)
				Advertisement Posting to Philgeps	Submission of Bids	Issuance of Notice of Award	Contract Preparation and Signing		Total	MOOE	Capital Outlay	
2024-BLU-20%DF-01	Purchase and Delivery of Generator for the Municipal Hall	MEO	public bidding	04/24/24 to 05/01/24	05/02/24	05/12/24 to 05/13/24	05/16/24 to 05/16/24	20%DF 2024	500,000.00		500,000.00	For electrical back-up during emergency cases
2024-BLU-20%DF-02	Improvement of Purchase Lot	MEO	public bidding	04/24/24 to 05/01/24	05/02/24	05/12/24 to 05/13/24	05/16/24 to 05/16/24	20%DF 2024	2,000,000.00		2,000,000.00	Excavation works for the preparation of RHU extension
2024-BLU-20%DF-03	Construction of MP Building (Basement of PNP Building)	MEO	public bidding	04/22/24 to 04/29/24	05/23/24	05/27/24 to 05/27/24	05/30/24 to 05/30/24	20%DF 2024	2,000,000.00		2,000,000.00	Continuation of building for basement
2024-BLU-20%DF-04	Improvement of Government Buildings and Municipal Plaza	MEO	public bidding	05/01/24	05/02/24	05/13/24	05/16/24	20%DF 2024	588,683.40		588,683.40	Painting of Municipal Hall, Public Market buildings and Municipal Plaza, Fencing of plaza and repair of gutter and downspouts (overall aesthetics)
2024-BLU-20%DF-05	Installation of Solar Panels For Municipal Hall, MDRRM Office and Eco-Park	MEO	public bidding	04/24/24 to 05/01/24	05/02/24	05/13/24 to 05/13/24	05/16/24 to 05/16/24	20%DF 2024	2,000,000.00		2,000,000.00	Solar Power Back up Electricity
2024-BLU-20%DF-06	Construction of RHU Extension Building	MEO	public bidding	04/24/24 to 05/01/24	05/02/24	05/13/24 to 05/13/24	05/16/24 to 05/16/24	20%DF 2024	2,000,000.00		2,000,000.00	Upgrading of existing RHU to Primary Health Care Facility (PCF)
2024-BLU-20%DF-07	Rehabilitation/Improvement of Linuan Elementary School Building	MEO	public bidding	04/24/24 to 05/01/24	05/02/24	05/13/24 to 05/13/24	05/16/24 to 05/16/24	20%DF 2024	1,000,000.00		1,000,000.00	Replacement of damaged, rotten Roofing
2024-BLU-20%DF-08	Construction of Solar Powered Water Supply System of Dallas - Level 2	MEO	public bidding	04/22/24 to 04/29/24	05/23/24	05/27/24 to 05/27/24	05/30/24 to 05/30/24	20%DF 2024	2,500,000.00		2,500,000.00	Construction of solar powered water system sourced from a spring
2024-BLU-20%DF-09	Construction of Upper Tumapoc Water Supply System - Level 2	MEO	public bidding	04/24/24 to 05/01/24	05/02/24	05/13/24 to 05/13/24	05/16/24 to 05/16/24	20%DF 2024	800,000.00		800,000.00	Construction of concrete water storage, filtration system and water treatment facility and distribution lines (sourced from Linuan)
2024-BLU-20%DF-10	Construction of Public Restrooms with Solar Lights at Budhaoc Water Falls	MEO	public bidding	04/24/24 to 05/01/24	05/02/24	05/13/24 to 05/13/24	05/16/24 to 05/16/24	20%DF 2024	600,000.00		600,000.00	Tile works, Electrical Works
2024-BLU-20%DF-11	Construction of MRF at Municipal Sanitary Landfill	MEO	public bidding	04/29/24 to 05/01/24	05/23/24	05/27/24 to 05/27/24	05/30/24 to 05/30/24	20%DF 2024	2,000,000.00		2,000,000.00	Waste sorting area and admin area



2024-BLU-20%DF-12	Construction of New Poblacion Multi-Purpose Building Phase 2 and Additional Slope Protection	MEO	public bidding	04/22/24 to 04/29/24	05/23/24	05/27/24 to 05/27/24	05/30/24 to 05/30/24	20%DF 2024	800,000.00	800,000.00	Continuation
2024-BLU-20%DF-13	Construction of Old Poblacion Multi-Purpose Building - Completion Phase	MEO	public bidding	04/22/24 to 04/29/24	05/23/24	05/27/24 to 05/27/24	05/30/24 to 05/30/24	20%DF 2024	800,000.00	800,000.00	Completion Phase

  
**FERDINAND G. RAMOS**  
 BAC Chairperson

  
**DELFIN C. COMEDIS JR.**  
 Head of Procuring Entity