




Republic of the Philippines  
 Province of La Union  
 Municipality of Burgos  
**PROJECT PROCUREMENT MANAGEMENT PLAN 1 (PPMP1)**  
 CY 2024

ITEM	General Description	Quantity/ Size	Estimated Budget	Mode of Procurement	Procurement Schedule / Milestone of Activities														
					Jan.	Feb.	Mar.	Apr.	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.			
1	Purchase and Delivery of Generator for the Municipal Hall	1	500,000.00	public bidding			X												
2	Improvement of Purchase Lot	1	2,000,000.00	public bidding			X												
3	Construction of MP Building (Basement of PNP Building)	1	2,000,000.00	public bidding			X												
4	Improvement of Government Buildings and Municipal Plaza	1	588,683.40	public bidding			X												
5	Installation of Solar Panels For Municipal Hall, MDRRM Office and Eco-Park	1	2,000,000.00	public bidding			X												
6	Construction of RHU Extension Building	1	2,000,000.00	public bidding			X												
7	Rehabilitation/Improvement of Linuan Elementary School Building	1	1,000,000.00	public bidding			X												
8	Construction of Solar Powered Water Supply System of Delles - Level 2	1	2,500,000.00	public bidding			X												
9	Construction of Upper Tumapoc Water Supply System - Level 2	1	800,000.00	public bidding			X												
10	Construction of Public Restrooms with Solar Lights at Budahao Water Falls	1	600,000.00	public bidding			X												
11	Construction of MRF at Municipal Sanitary Landfill	1	2,000,000.00	public bidding			X												
12	Construction of New Poblacion Multi-Purpose Building Phase 2 and Additional Slope Protection	1	800,000.00	public bidding			X												
13	Construction of Old Poblacion Multi-Purpose Building - Completion Phase	1	800,000.00	public bidding			X												

Prepared and submitted by:

  
**FERDINAND S. RAMOS**  
 Municipal Engineer

Approved by:

  
**DELFIN C. COMEDIS JR.**  
 Municipal Mayor