




Republic of the Philippines  
 Province of La Union  
 Municipality of Burgos

**SUPPLEMENTAL PROJECT PROCUREMENT MANAGEMENT PLAN 2**

CY 2024

| ITEM | General Description                            | Quantity/<br>Size | Estimated Budget | Mode of<br>Procurement | Procurement Schedule / Milestone of Activities |      |      |      |     |      |      |      |       |      |      |      |   |  |  |
|------|--|-------------------|------------------|------------------------|--|------|------|------|-----|------|------|------|-------|------|------|------|---|--|--|
|      |  |                   |                  |                        | Jan.   | Feb. | Mar. | Apr. | May | June | July | Aug. | Sept. | Oct. | Nov. | Dec. |   |  |  |
| 1    | Concreting of Plaza Grounds                    | 1                 | 200,000.00       | public bidding         |  |      |      |      |     |      |      |      |       |      |      |      | X |  |  |
| 2    | Construction of Multi-Purpose Building-Phase4  | 1                 | 2,000,000.00     | public bidding         |  |      |      |      |     |      |      |      |       |      |      |      | X |  |  |
| 3    | Improvement of Hanging Bridge at Lower Tumapoc | 1                 | 200,000.00       | public bidding         |  |      |      |      |     |      |      |      |       |      |      |      | X |  |  |

Prepared and submitted by:

  
**FERDINAND S. RAMOS**  
 Municipal Engineer

Approved by:

  
**DELFIN C. COMEDIS JR.**  
 Municipal Mayor